
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON SR 4 BU, SR 38 AND ON SR 520.

 

Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let:

P. O. BOX 4097 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUBLIN GA 31040-4097 Date Work Began:

Phone: (478)275-9054 Date Time Stopped:

Date Accepted:

THE CINCINNATI INSURANCE CO.

10/19/2012

11/02/2012

12/03/2012

12/04/2012

04/01/2013

05/21/2014

00/00/0000

528 Days

05/15/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 101.14

534 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,215,304.90

$1,215,304.90

$132,873.97

89.19%

Counties:

Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007406      $1,215,304.90 $1,215,304.90 $132,873.97 89.07% $159,239.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number: 0007406      SR 4BU, SR 38 & SR 520 - TRAFFIC SIGNALS UPGRADES

 

CSSTP-0007-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $867,130.32 $738,553.48 $128,576.84

Non-Participating $216,782.61 $184,638.39 $32,144.22

Total Earnings $1,083,912.93 $923,191.87 $160,721.06

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,083,912.93 $923,191.87 $160,721.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,482.00)

Total: $1,082,430.93 $923,191.87

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $159,239.06

($1,482.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .989

 106700.000 .011

CSSTP-0007-00(406)

 

1.000 $1,173.70 $106,700.00

Category Amount: $1,173.70 $106,700.00

Category Number: 0040 EROSION CONTROL

0010 163-0240     MULCH TN  4.500 1.170

 100.000 .760

 

 

1.930 $76.00 $193.00

Category Amount: $76.00 $193.00

Category Number: 0020 TRAFFIC SIGNALS

0050 210-0100     GRADING COMPLETE - LS  1.000 .250

 61000.000 .700

CSSTP-0007-00(406)

 

.950 $42,700.00 $57,950.00

Category Amount: $42,700.00 $57,950.00

Category Number: 0010 SIGNING & MARKING

0055 441-0104     CONC SIDEWALK, 4 IN SY  800.000 394.965

 52.000 327.062

 

 

722.027 $17,007.22 $37,545.40

0060 441-0748     CONCRETE MEDIAN, 6 IN SY  45.000 4.367

 42.000 42.383

 

 

46.750 $1,780.09 $1,963.50

0065 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  130.000 204.700

 16.000 102.080

 

 

306.780 $1,633.28 $4,908.48

0070 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,236.000 266.420

 42.000 232.500

 

 

498.920 $9,765.00 $20,954.64



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 SIGNING & MARKING

0075 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  50.000 .000

 160.000 2.361

 

 

2.361 $377.76 $377.76

Category Amount: $30,563.35 $65,749.78

Category Number: 0020 TRAFFIC SIGNALS

0110 615-1200     DIRECTIONAL BORE - LF  1,645.000 1,681.000

 12.000 .000

5 IN

 

1,681.000 $.00 $20,172.00

0120 634-1200     RIGHT OF WAY MARKERS EA  37.000 16.000

 110.000 20.000

 

 

36.000 $2,200.00 $3,960.00

0140 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 2.000

 12407.000 .000

(W/65 FT MAST ARM)

 

2.000 $.00 $24,814.00

0195 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .855

 40815.000 .045

2

 

.900 $1,836.68 $36,733.50

0200 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .873

 40100.000 .027

3

 

.900 $1,082.70 $36,090.00

0205 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .880

 49600.000 .020

4

 

.900 $992.00 $44,640.00

0210 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .870

 64100.000 .030

5

 

.900 $1,923.00 $57,690.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0215 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .870

 45100.000 .030

6

 

.900 $1,353.00 $40,590.00

0220 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .840

 44700.000 .060

7

 

.900 $2,682.00 $40,230.00

Category Amount: $12,069.38 $304,919.50

Category Number: 0010 SIGNING & MARKING

0245 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  2.000 .000

 60.000 2.000

 

 

2.000 $120.00 $120.00

0250 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  12.000 .000

 65.000 16.000

 

 

16.000 $1,040.00 $1,040.00

0255 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  14.000 .000

 110.000 14.000

 

 

14.000 $1,540.00 $1,540.00

0260 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  1.531 .000

 1950.000 1.863

 

 

1.863 $3,632.85 $3,632.85

0265 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  1.596 .000

 1950.000 1.721

 

 

1.721 $3,355.95 $3,355.95

0270 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  782.000 .000

 7.500 790.000

 

 

790.000 $5,925.00 $5,925.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 SIGNING & MARKING

0279 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  1.325 .000

 11500.000 1.117

 

 

1.117 $12,845.50 $12,845.50

0280 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 1.330 .000

 1025.000 .970

 

 

.970 $994.25 $994.25

0285 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 2,440.000 .000

 0.350 3,437.000

 

 

3,437.000 $1,202.95 $1,202.95

0289 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  86.000 .000

 3.500 26.727

 

 

26.727 $93.54 $93.54

0290 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  168.000 .000

 3.500 191.889

 

 

191.889 $671.61 $671.61

0295 654-1001     RAISED PVMT MARKERS TP 1 EA  153.000 .000

 5.000 162.000

 

 

162.000 $810.00 $810.00

0300 654-1003     RAISED PVMT MARKERS TP 3 EA  201.000 .000

 5.000 225.000

 

 

225.000 $1,125.00 $1,125.00

0305 654-1010     RAISED PVMT MARKERS TP 10 EA  13.000 .000

 35.000 15.000

 

 

15.000 $525.00 $525.00

0365 657-1054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, TP PBLF  1,520.000 .000

 3.250 1,800.000

 

 

1,800.000 $5,850.00 $5,850.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 SIGNING & MARKING

0366 657-1084     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, WHITE, TP PBLF  1,370.000 .000

 5.250 1,521.120

 

 

1,521.120 $7,985.88 $7,985.88

0367 657-1244     PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, WHITE, TP PBLF  175.000 .000

 18.000 167.250

 

 

167.250 $3,010.50 $3,010.50

0368 657-3054     PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, TP PBGLF 1,310.000 .000

 2.450 1,240.000

 

 

1,240.000 $3,038.00 $3,038.00

0369 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  52.000 .000

 18.000 29.700

 

 

29.700 $534.60 $534.60

0370 657-5003     PREFORMED PLASTIC PAVEMENT MARKING, WORD TP 1, TP PBEA  2.000 .000

 750.000 2.000

 

 

2.000 $1,500.00 $1,500.00

0371 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  7.000 .000

ITE, TP PB 750.000 5.000

 

 

5.000 $3,750.00 $3,750.00

0373 657-6054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, YELLOW, TP PBLF  1,850.000 .000

 3.250 1,908.000

 

 

1,908.000 $6,201.00 $6,201.00

0374 657-8054     PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, YELLOW, TP PBGLF 530.000 .000

 2.450 660.000

 

 

660.000 $1,617.00 $1,617.00

Category Amount: $67,368.63 $67,368.63



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0011

06/06/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0375 682-6110     CONDUIT, RIGID, 1 IN LF  270.000 489.800

 10.000 .000

 

 

489.800 $.00 $4,898.00

0405 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .700

 24000.000 .200

CSSTP-0007-00(406)

 

.900 $4,800.00 $21,600.00

Category Amount: $4,800.00 $26,498.00

Category Number: 0040 EROSION CONTROL

0410 700-6910     PERMANENT GRASSING AC  1.000 .000

 1000.000 .110

 

 

.110 $110.00 $110.00

Category Amount: $110.00 $110.00

Category Number: 0030 COMMUNICATIONS

0450 927-0800     SPREAD SPECTRUM WIRELESS RADIO SURVEYEA  1.000 .500

 4650.000 .400

 

 

.900 $1,860.00 $4,185.00

Category Amount: $1,860.00 $4,185.00

Project Total Amount: $160,721.06 $1,083,912.93


